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2. PROGRAM OVERVIEW/SUMMARY  

Program Name: 
USAID Reading for Ethiopia’s Achievement Developed 

Monitoring and Evaluation (READ M&E) 

Activity Start Date And End Date: January 1, 2015 to December 31, 2019 

Name of Prime Implementing Partner: 

American Institutes for Research   

1000 Thomas Jefferson Street, NW  

Washington, DC 20007 

Contract Number: Contract No. AID-663-C-15-00001  

Reporting Period: Year 2, Q3: July 1- September, 30, 2016 

 

2.1 Program/Activity Description/Introduction 

The Reading for Ethiopia’s Achievement Developed Monitoring and Evaluation (READ M&E) project is a 5-

year U.S. Agency for International Development (USAID)-supported activity implemented by American 

Institutes for Research (AIR). READ M&E is one of four READ projects on early grade reading launched by 

USAID Ethiopia. READ M&E focuses on monitoring and evaluating of early grade reading as well as the 

M&E needs of the overall USAID READ program. The project works closely in partnership with the 

Ethiopian Ministry of Education (MoE) and the National Educational Assessment and Examinations Agency 

(NEAEA). The project also works in collaboration with regional state education bureaus (RSEBs) and city 

administration education bureaus (CAEBs).   

READ M&E tracks progress and measures the performance and impact of key interventions supported by 

USAID through a) regular monitoring of READ projects to determine if implementation is on track and if 

outputs are leading to results and b) evaluating READ projects at defined intervals to gauge the results. 

These efforts provide information to USAID and other stakeholders, including the federal MOE, the 

NEAEA, RSEBs, and CAEBs, about how combined investments across the READ projects are producing the 

desired changes and how implementation can be improved.    
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The objectives of READ M&E are to:  

1. Assess student learning progress by analyzing and synthesizing nationally representative EGRA 

data collected for seven local languages; collecting additional EGRA data annually to show reading 

skill gains for seven local languages; and collecting nationally representative EGRA baseline data 

for English 

2. Support NLAs at grades 4 and 8 for reading, comprehension, and writing aligned to the new 

national reading curriculum developed through the READ TA program 

3. Support continuous assessment in schools 

4. Monitor the performance of USAID’s READ projects as well as other key projects related to the 

READ program, and conduct midterm and final evaluations of the three READ projects and of 

other projects that may take over or add to any of the major functions of these READ projects 

5. Conduct impact evaluations and research studies on issues aligned with USAID’s global- and 

mission-level learning agendas that relate to the evolving needs of the READ program and related 

key projects. 

 

Figure 1: Teacher and students from Debra Birhan





  

 

              

2.2 Summary of Results to Date-Quarterly Report 

Note: The Results Performance Column depicts level of achievement expressed as a percentage of Actual versus Planned. 

2.3 Summary of Results to Date-Annual Report 

Standard Indicators 
Baseline 

 

Actual prior 
year (if 
applicable) 

Annual Target 

 

Annual 
Actual 

Out-Year 
1 Target 
(2017) 

Out-Year 
2 Target 
(2018) 

Annual Performance 
Achieved to the End of 
Reporting Period (%) 

On 
Target 

Y/N 

3.2.1 – 34 

Number of standardized learning 
assessments supported by USG 

N/A  1 (Early Grade 
Reading Assessment 
in 7 Mother Tongues 
in 5 regions) 

1 0 1 100% Yes 

3.2.1-3 

Number of administrators and officials 
successfully trained with USG support 

N/A  N/A 180    Yes 

Standard Indicators 
Baseline 

 

Annual Target 

 

Q1 

FY16 

Q2 

FY16 

Q3 

FY16 

Q4 

FY16 

Annual 
Performance 
Achieved to the 
End of 
Reporting 
Period (%) 

On 
Target 

Y/N 

3.2.1 – 34 

Number of standardized learning 
assessments supported by USG 

N/A 1 (Early Grade Reading 
Assessment in 7 Mother 
Tongues in 5 regions) 

0 1 
assessmen
t (13,475 
children) 

0   Yes 

3.2.1-3 

Number of administrators and officials 
successfully trained with USG support 

N/A N/A  0 165 data 
collectors 
trained on 
EGRA 

15 RSEB, 
MOE, and 
CTEs  

  Yes 
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3. ACTIVITY IMPLEMENTATION PROGRESS 

3.1 Progress Narrative  

From July-September, 2016, READ M&E conducted a materials development workshop with teachers and 

administrators for Formative Continuous Assessment (FCA), performed the Annual Data Assessment exercise 

(ADA), and analyzed the data from the Early Grade Reading Assessment (EGRA) administered in May. During 

this period, READ M&E delivered a presentation at The Working Group (TWG) meeting. 

These diverse activities were accomplished with the assistance and support from directorates in the Ministry 

of Education including the National Educational Assessment and Examination Agency (NEAEA), Planning 

Directorate, and the Directorate of Curriculum Development and Implementation. The READ M&E team works 

closely with these coordinating bodies to ensure that our work is of the highest quality and meets the needs 

of the Ethiopian people.  

Further details on these activities, challenges, and lessons learned are provided in the following sections.  

3.2 Implementation Status  

3.2.1 Key Dimensions to EGRA 2016 Analysis: 

New Data Collection Methods 

The team is pleased to report that all EGRA was collected and analyzed in 2016 using electronic tablets (with 

Tangerine software) which allowed for a smooth and efficient data collection. For more details on the 

collection methods, see the full EGRA report.  
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Equating the 2014 and 2016 EGRA tools 

To establish the comparability between the 2014 and 2016 Oral Reading Fluency (ORF) subtasks, READ M&E 

conducted a small research project within the 2016 data collection. The study employed a common-persons 

research design, which is a recommended research paradigm for equating between EGRA forms. In this 

design, the same pupils sit for more than one version of the assessment forms. The rationale of common-

persons design lies in that the pupils who sit for two sets of data collected by two different forms of the 

instrument have the same underlying distribution of ability. Thus, any difference between the results 

collected from these two instruments can be attributed to the instrument characteristics rather than to 

student characteristics. The 2016 EGRA result required no statistical adjustment on the ORF subtask. For 

more details on this, see the full EGRA report.  

Statistical Analyses  

The team worked to ensure that all data analyses were conducted in accord with USAID standards and best 

practices (per the 2015 EGRA tool kit).  EGRA score data were analyzed and reported by number of participants 

(frequency), mean score, and standard deviation. Results comparing performance across years were also 

reported where appropriate with equated test forms. Sampling weights were applied to mean score 

estimations to ensure adequate representation of all students by school size.   

When sampling from a large population it is also important to assess for statistical significance of any 

observed differences in outcomes across subgroups or test years to determine with certainty whether or not 

those differences could be attributed to chance in our samples. We employed both independent sample t-

tests (comparing mean of two groups) and ANOVA (comparing means of three or more groups) in order to 

determine whether or not observed differences were in fact statistically significant.  The null hypothesis in 

all our estimations was of one “no difference” between compared groups. We  noted whether or not these 

differences were statistically significant at the .05 level. With large sample sizes, statistical significance tests 

can sometimes indicate statistically significant differences where the practical meaning of that difference 

between groups is in fact negligible.  Cohen’s d was estimated and reported when the mean score 

differences were, in fact, statistically significant. For more details on the methods employed in the data 

analyses, see the full EGRA report.  
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3.2.2. READ TA Mid-Term Evaluation 

During the third quarter, READ M&E planned a dissemination workshop for the READ TA Mid-Term Evaluation. 

Unfortunately, the dissemination workshop was delayed several times due to external circumstances.  READ 

M&E delivered bound copies of the report on October 10, 2016.  

3.2.3. Formative Continuous Assessment (FCA) 

The focus of the Formative Continuous Assessment (FCA) intervention is on the classroom teacher in grades 

1-4 implementing the new Mother Tongue (MT) teaching methodology. READ M&E will assist teachers in using 

FCA to inform and revise their teaching through training and providing collaboratively developed tools and 

techniques. During this quarter, READ M&E conducted a FCA material development workshop from July 18-

22, 2016 at Bishoftu-Bin International Hotel and planned the collaborative workshop to review protocols for 

material development with READ TA and READ CO. 

FCA Materials Development Workshop 

The purpose of the workshop was to explore and gather information to develop prototype FCA tools and 

techniques for teachers to use during classroom based mother tongue assessments and to get inputs for the 

upcoming FCA teacher training. READ M&E team made appropriate preparation for the FCA material 

development workshop for each day.  

Participants: Fifty-six participants attended the workshop. More females participated than males (31 females 

to 25 males).  To ensure that the correct people were able to come to the workshop, READ M&E staff visited 

all three RSEB and CTE offices. During these visits, READ M&E staff previewed the topics of the workshop and 

enlisted support for teachers, RSEB officials, CTE staff. The table below shows the participants by institution 

and gender. 
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Major activities prepared for the workshop include assessing prior knowledge using pre-survey questionnaire, 

introducing participants to: 

 the “K-W-L chart” - KWL charts assess what participants a) know b) want to know and c) learned 

 the 2014 EGRA results 

 FCA needs assessment findings 

 

A major goal of the workshop was to have teachers share their experience of implementing FCA in the 

classroom and to discuss what tools would be useful to them. To help participants dive into the assessment 

activities already part of the revised Mother Tongue textbooks and teacher’s guides, READ M&E created a 

series of guided questions: 

Activities: Where are the activities in your Teachers Guides (TG)? What are the methods that the TG suggests? 

What are other activities that you could do with these tools?  

Assessment: What skills do these activities assess? How could each of these tools be used for assessment? 

How would you record the assessment?  

Modify lessons: How would you modify the lesson if the student’s did not understand it? What about 

advanced learners? 

Design: How would you redesign these materials?  How could you make this material from local materials? 

Groups produce: Write the instructions for how to use this material for assessment. 

READ M&E organized the training so that each session focused on a different type of assessment tool 

embedded in the MT curriculum. Tools included flashcards, graphic organizers, slates, reading and writing 

activities, and pocket charts. Participants prepared sample assessment tools that corresponded to a particular 

type of assessment activity. At the end of the workshop, READ M&E asked participants to rank the usefulness 

of the tools in the MT textbooks. The participants selected in order of importance 1) flashcards, 2) graphic 

organizers and 3) pocket charts 4) Students’ Progress Recording models. Therefore, READ M&E is planning to 

produce flashcards, graphic organizers, pocket charts, and students’ progress recording models as are best 

suited for assessment purposes.  
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The workshop provided insight into needed topics for the planned teacher training. One of the most 

interesting outcomes was the lack of fluency in understanding and applying the scope and sequence of skills 

in the reading process. The participants, teachers and administrators, had difficulty separating an activity from 

the skill that it assessed. Ultimately, READ M&E found that the difficulty was the lack of fluency with reading 

steps and discrete skills. Clearly, a review of reading skills and assessment activities will be a large part of the 

upcoming teacher training.  

Material development 

Through an open-bidding process READ M&E selected vendors to produce 1000 pocket charts, two types of 

flashcards, and five poster of different types of graphic organizers. All materials will be distributed during FCA 

training to be used in their respective schools.  

Prior to producing the tools, READ M&E will engage with the two other READ Partner programs- READ CO and 

READ TA- to conduct a joint consultative workshop to create a protocol for designing classroom instructional 

and assessment tools. 

The purpose of the workshop is to: 

1. Create a protocol and set of criteria by which the creation of all instructional and assessment tools 

and materials will follow  

2. Gather graphic designers, Ministry of Education representatives, RSEB representatives, curriculum 

consultants, FCA experts, and USAID together to finalize the design of flashcards and graphic 

organizers. The result will be camera-ready tools for production. 

3. Have members from the Ministry of Education and the RSEBs (Amhara, Oromia, Tigray) validate the 

guidance documents developed   

Following the joint consultative workshop, the READ projects will finalize and produce the tools necessary 

formative continuous assessment.  

The workshop had been planned for September, however government official were not available until 

October. The workshop has been rescheduled for October 12-14, 2016.  
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3.2.4. Annual Data Assurance  

One of the activities READ M&E carried out in this quarter is the second annual data assurance (ADA) for 

selected USAID partner organizations. READ M&E performs an ADA every year for selected USAID partners on 

selected indicators. The ADA is aimed at: 

 Verifying the accuracy (validity, reliability, timeliness, precision and integrity) of the data reported to 

USAID in the 2015/16 fiscal year that extends October1, 2015 to September 30, 2016 

 Assessing the data collection, management, and reporting system of the implementing partners (IPs) in 

the same fiscal year 

 Assessing measures taken by the IPs based on the recommendations made on the first ADA if any 

 Suggesting measures for further improvement  

READ M&E revised the ADA 2015 data collection tool and obtained Institutional Review Board (IRB) research 

ethics approval. After this review and approval, READ M&E gathered qualitative and quantitative data from 

six USAID partner organizations (READ TA, READ CO, ANFEAE, Pro Pride, TDA, and Handicap International) 

from July 25 to September 7, 2016.  

During data collection, the READ M&E team consulted the Performance Monitoring Plans (PMPs) of the IPs, 

interviewed 26 (25 males and one female) appropriate staff, reviewed documents, attendance, per diem and 

lodging payment sheets, observed materials produced, if any, and visited six randomly selected schools to 

spot check.   

READ M&E gathered data on the following indicators: 

3.2.1        Number of textbooks and learning materials developed 

3.2.1-31  Number of   teachers/ educators/ teaching assistants who successfully completed in-service training 

or received intensive coaching or   mentoring with USG support 

3.2.1-32  Number of teachers/educators/teaching assistants who successfully completed pre-service training 

with USG support 

3.2.1-33  Number of textbooks and other teaching and learning materials (TLM) provided with USG 

assistance. 

3.2.1-35    Number of learners receiving reading interventions at the primary level 
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As the indicators vary from one implementing partner to another, READ M&E analyzed the data gathered on 

an individual basis for each partner. READ M&E prepared a draft report for each IP and sent it to the HO for 

quality assurance in September. READ M&E will submit the final ADA report to USAID on or before October 

15, 2016. 

CLIN 3: Capacity-building 

Formative Continuous Assessment 

The formative continuous assessment material development workshop provided capacity building to two 

representatives from the Regional State Education Bureaus, three teachers from Colleges of Teacher 

Education, twenty-four teachers from three regions, and ten men from the MoE. MoE participants came from 

departments of planning, curriculum, Mother Tongue, and NEAEA.  The roles and responsibilities of each type 

of participant were clearly spelled out the first day. The purpose of the workshop was to listen to teachers 

actual experiences and learn from them. In this way, teachers were empowered and officials were encouraged 

to learn from the teachers. A guiding sign read, “Honor teachers.”  

 

M&E Community of Practice  

The Community of Practice met on October 5; thus, details will be in next quarter’s report. 

3.3 Implementation challenges 

The inability to engage RSEBS and MoE for much of the quarter delayed progress and postponed events.  

Registration of organization with Charities and Societies Administration 

The registration of AIR and the READ M&E project with the Charities and Societies Administration (ChSA) 

remained a major focus of the project. The ChSA has not yet agreed to register the project to operate in 

Ethiopia. The ChSA determined that the READ M&E budget violates the requirement that administrative labor 

costs not exceed 30% of the total budget. The ChSA reached this conclusion after determining that research, 
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monitoring, and evaluation are “administrative” activities that do not provide special benefit or charitable 

work to the community (as stipulated by Ethiopian proclamation (621/2001 article 14(1)(2)(3)).  

This non-registered status has ramifications on:  

 taxes (the project must pay VAT) 

 financials (the project cannot open a bank account) 

 staff (all field staff are on a consulting agreement) 

 logistics (the project must wire money to the field for payments to be made) and use third-party 

companies to provide conference organizations. 

In March 2016, READ M&E received a verbal rejection from the ChSA in response to our resubmission.   READ 

M&E is now working with our lawyer and USAID to review alternative paths of registration.  

3.4 PMP Update  

READ M&E submitted a revised PMP to USAID in June.  

4. KEY ISSUE NARRATIVE  

Working with local government officials is a vital part of development work. Much of READ M&E’s 

programmatic success can be tied to close collaboration with our government of Ethiopia partners, including 

RSEBs, MoE, teachers, principals, and CTE staff. Understanding the role each group plays in improving primary 

education in Ethiopia allows READ M&E to structure crosscutting dialogues and learning opportunities.  

Working with our other READ implementing partners provides an opportunity to learn from each other. For 

the upcoming FCA Material Protocol development workshop, READ M&E has adapted protocol procedures, 

gender and inclusion checklists, and methodologies from our partners. Working together, we will be able to 

engage educational officials once instead of three separate times, thus saving valuable personnel and fiscal 

resources.  
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5. INTEGRATION OF CROSSCUTTING ISSUES AND 

USAID FORWARD PRIORITIES 

4.1 Gender Equality and Female Empowerment 

All READ M&E training and capacity-building activities are intentionally sensitive towards gender equality and 

female employment. For instance, thirty-one out of fifty-six participants of the FCA material development 

workshop conducted in this quarter were females. Furthermore, most of facilitators and trainers during the 

upcoming training of teachers on FCA will be female teachers.  

 

4.6 Capacity Development  

Capacity development is integrated throughout almost all READ M&E activities. This quarter’s major activity- 

the FCA Materials Development Workshop -allowed for assistant READ M&E staff to lead sessions, officials 

(RSEB, MoE, and CTE) to learn to facilitate sessions, and for teachers to speak up in an official setting.  

READ M&E will conducted exposure visits for fifteen NEAEA, RSEB, CAEB, and MOE officials and technical staff 

in early 2017.  We are currently discussing possible topics and locations with USAID.  

 

 

 

4.8 Science, Technology and Innovation Impacts 

READ M&E met with imagine1day and CORE, two NGOs interested in building reading skills through the use 

of tablets. Although these NGOs are not officially part of the READ program, their contribution to the 

encouragement of reading in Ethiopia is commendable. As part of READ M&E’s discussions around FCA, we 

had considered promoting the adoption of similar technological solutions but have decided that familiar 

resources would be more practical for the time being.  
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6. STAKEHOLDER PARTICIPATION AND INVOLVEMENT 

READ M&E has been working in cooperation and collaboration with the Federal Ministry of Education and 

regional state education bureaus. The READ M& E project continues to enjoy a smooth and positive working 

relationship with partners and stakeholders.  

The following table summarizes the key meetings that have taken place with partners: 

Date 
READ M&E 
Representative Client or partner Topic of meeting Key decisions/outcomes 

14 July 16 Dr. Jordene READ CO Collaboration Understanding of objectives 

15 July 16 Dr. Jordene 
Seid Aman 
Imagine1day 

Technology in 
Education Continue discussion 

3 Aug-16 
Dr. Jordene & 
Ato Zewdu 

USAID Ato 
Awoke Tilahun & 
W/ro Addis DQA 

READ M&E provided data for 
DQA 

11-Aug-
16 Ato Bonsa B  

MoE, Ato 
Solomon 
Belayneh 

Updating on the 
result of FCA 
findings Updated results 

15 Aug-16 Dr. Jordene 

Ato Marc 
Bonnenfant & 
W/ro Addis 
USAID 

Update on 
progress Updated progress 

18-Aug-
16 

Dr. Jordene & 
Ato Bonsa B READ TA 

Validation process 
of Flashcards 

READ CO provides technical 
supports  
READ TA covers transportation 
and per-diem for the workshop 
READ M&E cover 
accommodation cost 
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Date 
READ M&E 
Representative Client or partner Topic of meeting Key decisions/outcomes 

20-Aug-
16 Ato Bonsa B. 

READ CO,  
W/ro Belaynesh 
W, Meskerem 
M, Netsanet 

On the 
preparation of 
Flashcards and 
Graphic organizers 

Agreed to prepare criteria on 
how to prepare flashcards by 
professional 
Flashcards and graphic 
organizers to be prepared by 
illustrators hosted by READ CO 
Agreed on the number of 
participants on validation 
workshop 

7-Sep-16 
Dr. Solomon and 
Ato Daniel 

READ CO  
Dr. Mark, Ato 
Girum  

READ CO mid-term 
evaluation 

The focus was on timeline and 
dates of execution 

15-Sep-16 
Ato Bonsa B. and 
W/ro Selam 

READ CO, W/ro 
Belaynesh W, 
Ato Netsanet 

The status of 
preparation of 
flashcards 

Agreed to complete flashcards 
and Graphic Organizers on 
19/09/16 

21-Sep-16 
Dr. Jordene and 
Dr. Solomon 

Marc B., Martin, 
Addis and Tahir 
From USAID 

TWG format 
ToR for TWG 

Decided to revisit the culture 
and format of the TWG and 
READ M&E to conduct opinion 
survey with stakeholders 

28-Sep-16 
Dr. Jordene and 
Dr. Solomon 

Dr. Stephen 
(READ TA) and 
Dr. Mark (READ 
CO) 

FCA material 
criteria and 
protocol workshop 

The joint workshop to be held 
on 12-14, October  
Draft agenda agreed upon 
Draft FCA tools to be validated 
for the workshop 

29-Sep-16 Ato Bonsa B  

MoE, Ato 
Solomon 
Belayneh 

The status of FCA 
preparation for 
training 

Discussed on focus areas of FCA 
training-on how to use 
flashcards and graphic 
organizers for assessment 

29-Sept-
16 Ato Bonsa B 

MoE, Ato 
Solomon 
Belayneh 

The status of FCA 
preparation for 
training 

Discussed on focus areas of FCA 
training-on how to use 
flashcards and graphic 
organizers for assessment 

29-Sept-
16 Ato Lishan NEAEA 

Community of 
practice meeting 

M&E staff invited to attend the 
community of practice meeting 
on “Theory of change” 
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7. MANAGEMENT AND ADMINISTRATIVE ISSUES  

All field staff in Ethiopia remains temporarily classified as consultants pending registration of the project in 

Ethiopia. As noted above, non-registered status poses serious challenges to the project in terms of payment 

of taxes, cost and difficulty of hiring logistics firms to arrange activities, and limitations of staff retained as 

consultants. READ M&E continues to engage a local attorney in Addis Ababa to assist with registration of the 

project with the Charities and Societies Agency (ChSA).  In the first quarter of 2016, READ M&E received a 

rejection from Ato Siraj at the ChSA. He cited that teachers and the MoE could not be beneficiaries and 

therefore the READ M&E budget did not meet the government requirement that 70% of the budget go directly 

to  beneficiaries. READ M&E will not appeal this ruling. READ M&E is seeking alternative means of registration. 

Staff Actions 

Ato Mulatu, Deputy Chief of Party, Administration retired after a long career of public service. His gentle 

guidance is missed. W/ro Rahel Mekuria has been promoted from Finance Manger to Deputy Chief of Party 

for Administration. W/ro Feben Zenebe, Assistant Monitoring and Evaluation Expert moved to another NGO 

because of registration related concerns. W/ro Selam Wudu moved up from Data Clerk to Assistant 

Monitoring and Evaluation Expert.  

READ M&E is searching for a new Data Clerk to fill the newly vacant position. The project expects to hire 

someone for the  position in by early November.   

Consultants and Subcontractors 

As noted above, all field staff located in Ethiopia remain temporarily classified as consultants pending 

registration of the project in Ethiopia.  

READ M&E hired two data entry clerks as temporary help to enter the paper data from the common-person 

design EGRA data. The two clerks worked for four days entering the data.  
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READ M&E continues to work with a local attorney in Addis Ababa to assist with registration of the project 

with the ChSA and to consult on human resources issues. Other individuals have been consulted on the 

registration process, but all efforts to date have been unsuccessful.  

Logistics firms: READ M&E used one conference logistics firm in quarter 3 of 2016. Their service was 

outstanding.  

International Travel 

Zewdu Gebrekidan, Assessment Expert, worked with the DC-based home office assessment team from 18 July 

to 31 July 2016.  
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Travel during the previous quarter (July-September 2016)  

Name 
Beginning 
date Ending date Itinerary Purpose 

Mr. Zewdu 
Gebrekidan 

18 July 31 July Addis Ababa, 
Hawasa 

Performed 
data analysis for EGRA in 
person with other AIR 
assessment experts 

 

 

Travel during the upcoming quarter (October-December 2016)  

Name 

Beginning 

date Ending date Itinerary Purpose 

Mr. Bob Craft October 13 October 15 Addis Ababa Security briefing with staff 

Mr. Jerrold 
Keilson 

November 13 November 18 Addis Ababa Meet with USAID, meet staff 

Mr. Matthew 
Murray 

November 7 November 16 Addis Ababa Work with the team on the 
project work plan, financial 
projections and management, 
and reporting 

  

Procurement 

Because of VAT complications, some large equipment purchases such as a vehicle and additional office 

furniture is being delayed until registration is complete and tax-exempt status has been received.    

  



 

 

READ M&E Quarterly Report:  Quarter 3, 2016: July-September 15 

 

Financial Report 

Projected Expenditures through September 30, 2016 

Date of Report:  10/10/2016 

  A B C D (B + C) E (A - D) 

Expense Category Budget 

Total 
Cumulative 
Expense- June 
30, 2016 

 July 1 - 
September 30, 
2016 Spent 
and Accrued 

Total 
Cumulative 
September 30, 
2016 Spent 
and Accrued 

Total 
Remaining 

CLIN1 – EGRA and 
M&E 

 
$4,371,912   $748,630   $517,541   $1,266,171   $3,105,741  

CLIN 2 – Learning 
Assessment 

 
$2,261,506   $204,597   $73,191   $277,789   $1,983,717  

CLIN 3- Capacity 
Building 

 
$1,092,828   $90,067   $76,718   $166,785   $926,043  

CLIN 4-Technical 
Leadership 

 
$2,271,033   $918,436   $94,989   $1,013,425   $1,257,608  

 
Total $9,997,279   $1,961,731   $762,439   $2,724,170   $7,273,109  

Notes 

 
Column A Budgeted Amount 

Column B 

Total Cumulative Expenses from Contract Start Date through end of previous 

Quarter 

Column C Total Amount Spent and Accrued this Quarter ( July- September,2016) 

Column D Total Cumulative Amount Spent and Accrued through  September 30, 2016 

Column E Total Amount Remaining in Budget 
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8. LESSONS LEARNED 

Collaborative planning and joint implementation is cost effective and useful for MoE, RSEB, and implementing 

partners. To this end, the joint effort among READ M&E, READ TA, and READ CO towards FCA has been found 

one of the lesson READ M&E learned during this quarter.  

The core TWG meeting has reviewed and discussed READ M&E’s last quarter report and the 2016/17 annual 

plan. Consequently, we learned the importance and requirement of planning research studies in consultation 

with the MOE and implementing partners.   
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9. PLANNED ACTIVITIES FOR NEXT QUARTER ICLUDING UPCOMING EVENTS 

October-December 2016 

Activity Start date End date Details 

FCA Protocol Development 

Workshop 

12 October 14 October Finalize criteria and protocol  for the 

development of  teaching materials for 

instruction, learning, and assessment 

FCA training of facilitators 7 November 9 November Deliver  a two-day training for facilitators at 

Mekele 

FCA Training for teachers 

Mekele 

10 November 12 November Deliver training for 154  Grade 1-4  MT 

teachers, cluster supervisors, and 

principals (Round I) 

FCA training for teachers 

Mekele 

17 November 19 November Deliver training for 154  Grade 1-4  MT 

teachers, cluster supervisors, and 

principals (Round II) 

FCA training for teachers 

Mekele 

24 November 26 November Deliver training for 154  Grade 1-4  MT 

teachers, cluster supervisors, and 

principals (Round III) 

Literacy Days  26 October 27 October Presentation of EGRA results 

EGRA Research study  21 October  10 October Submit proposal to USAID for feedback 

EGRA Research study 1 November   Deliver Instruments 

EGRA Research  study December  Data collection 

ADA 31 October  Deliver report to USAID 
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ADA 26 October  Remedial plan of Action and Dialogue with 

IPS 

ADA End of 

November 

 Conduct remediation 

Exposure visits October December Plan, contract logistics, and engage MoE 

TWG  31 October Collection of data completed  

TWG  November Report submitted 

READ CO Mid-term 

Evaluation 

 October Format and design to USAID for approval 

READ CO Mid-term 

Evaluation 

 TBD Data collection 

 

10. HOW IMPLEMENTING PARTNER HAS ADDRESSED 

A/COR COMMENTS FROM THE LAST QUARTERLY OR 

ANNUAL REPORT 

No issues were raised 
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11. ANNEXES 

11.1 Annex: Distribution of the participants by institution and gender. 

Institution/Participants M F Total 

Read M&E  5 3 8 

READ TA  3 - 3 

READ-CO  4 2 6 

RSEBs Tigray 1 - 1 

Amhara - 1 1 

 Total  RSEBs 1 1 2 

CTEs   Gondar - 1 1 

Assela 1 - 1 

Adwa 1 - 1 

 Total  CTEs 2 1 3 

Teachers 

 

Tigray - 8 8 

Oromia 1 7 8 

Amhara - 8 8 

 Total Teachers 1 23 24 

MoE Planning 2 - 2 

Curriculum 2 - 2 

Mother tongue 1 1 2 

NEAEA 4 - 4 

 Total  MoE 9 1 10 
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 Ground Total 25 31 56 

 

11.2 Annex: FCA Material Development Workshop Overview Agenda 

 AIR READ M&E FCA: Material Development Workshop  

 July 18-22, 2016: Bishoftu 
 

Time Monday Tuesday Wednesday Thursday Friday 

8:30-
9:30 

 Registration  

 Opening remarks 
& Introductions 
 

KWL Review of 1st 
day- 

KWL Review of  
2nd day- 

KWL Review of  
3rd day- 

Reflection 

9:30-
9:45 

Getting to know 
our group activity  

Understanding 
FCA in the Mother 
Tongue Curriculum 
and Teachers 
Guide 

Word walls, 
Pocket charts, 
Word files, 
Machine 
words, and 
Games 

Assessment 
recording 
student 
progress 

Additional 
Considerations 
for FCA 9:45-

10:30 
Accessing prior 
knowledge 
About FCA 

10:30-11:00 TEA 

11:00-
12:30 

 Why do we need 
to do Formative 
Continuous 
Assessment?   

 EGRA results 
(2014)  

Continued- 
Understanding 
FCA … 

Continued-
Word walls, … 

Continued- 
Assessment 
recording 
student 
progress 

 
Additional 
Consideration 
for FCA 
 

12:30-2:00 LUNCH 

2:00-
2:45 

FCA Needs 
Assessment 
Findings 

Flashcards for 
grades 1 & 2 
Graphic organizers 
and charts for 
grades 3&4 

Reading and 
Writing 

Continued- 
Assessment 
recording 
student 
progress 

 Concluding 
and closing 
remarks  

 The way 
forward 

2:45-
3:30 

How is assessment 
done in your 
classroom?  

3:30-4:00 TEA 

4:00-
4:45 

groups report  Continued- 
Flashcards … 

Continued-  
Reading and 
Writing 

Continued- 
Assessment 
recording 

Logistics and 
administration 
issues 
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4:45-
5:15 

 Next steps: -
Review agenda 
for the five days 

 Group formation 

 Answer 
participants 
questions or 
concerns 

Presentation to 
whole group 

Continued-  
Reading and 
Writing 

student 
progress 

5:15-
5:30 

EXIT CARD Exit Card Exit Cards Exit Cards 
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Annex C: FCA[A1] Needs Assessment Background Presentation 
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Annex D: TWG PowerPoint 

 


